PRODUCT

Cloud Mask
Aerosol
Water Vapor
Cloud
Profiles

L3 Daily

L3 Weekly
L3 Monthly

CALENDAR
RELEASE DATE

September 15, 2000
September 29, 2000
September 29, 2000
September 29, 2000
November 27, 2000
November 27, 2000
December 27, 2000

January 22, 2001

ATMOSPHERE PRODUCT /™
RELEASE SCHEDULE

S

DATA
RELEASE DATE

August 20, 2000
August 20, 2000
August 20, 2000
August 20, 2000
October 22, 2000
October 22, 2000
October 23, 2000
November 01, 2000
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PGEOQO3
Cloud Mask/Profiles

PGEO4
Aerosol/Water Vapor

PGEO06
Cloud Product

PGEG9
L3 Tiling

IN OPS

v2.6.0/Jan 8

v2.6.2/Nov 17

v2.7.4/Jan 13

v2.5.2/Nov 22

ATMOSPHERE PGEs

LATEST CHANGE

New Profile Algorithm

High-cloud threshold
lower; water vapor
continuum absorption

Ice libraries updated

Bugfix QA-weighted
STDs

W

o

ECS
METADATA

non-standard

non-standard

standard

N/A



PGE56
L3 Daily

PGE70
L3 8-Day

PGES7
Monthly

ATMOSPHERE PGEs Continued (\ML{\,/

ECS
IN OPS LATEST CHANGE METADATA
v2.5.0/Sept 29 Logic for MODAPS V2 non-standard
system
v2.6.1/Jan 8 Bugfix array declaration standard
v2.6.1/Jan 19 Bugfix array declaration standard



CODE AND PGE UPDATE Mﬁ;:}
PLANS b\

 ECS Metadata
— update to MODIS/Project standards
— complete with deliveries of: PGEO3 v2.6.1, PGEO4
v2.6.3 and PGE56 v2.5.1

 L1B Reader
— update to identify interpolated pixels
— development 50 percent complete

« PGEO4 v2.6.4
— update land aerosol algorithm
— in development at SCF



CODE AND PGE UPDATE Mﬁ
PLANS CONTINUED \\s)

e L3 shared Code Library
— move common code to shared library
— impacts PGEs 69, 56, 70 and 57

e L3 “QA” Products
— subset of standard products at 0.1 degree resolution
— iImplemented as new processes in L3 PGEs
— tile and daily subset code delivered to SDST on
January 16
— consider integration into “Golden” month as no
MODIS standard products are impacted



CODE AND PGE UPDATE M{(
PLANS CONTINUED \\s/

e Reconstruct PGEOQO3 as 3 Separate PGEs
— first suggested in May 1999 meeting

 PGE55
— Integrate as needed



ACTIVITIES AT SDST Me 5

* Update PGES TO RUN IN V2 MODAPS
— add logic to distinguish between V1 and V2 System
—1n V2, distinguish between Terra and Aqua data
streams
— done for atmosphere

e Baseline MODAPS V2 System
— first week of February

e Conduct Agua MOSS-2
— use L2 through daily PGEs
— test scheduled for February 20-23

e Install MODAPS V2 in OPS
— March 15



INSTALLATION OF NEW (AR
ESDTs \\s/

e Three Players
— Science Team: data producer
— DAAC: data keeper
— EOS Data Gateway (EDG): data access

« EDG
— requires 2-week integration cycle
— 1f you miss the cycle by a day, you walit a month

e The Process
—when EDG is ready, Science Team, DAAC, and
EDG simultaneously switch to new ESDT
— Science Team and DAAC discordant, lose product

— DAAC and DEDG discordant, product invisible
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